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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 11:04 AM

Contract No.:  04-0120F4

Diary #: 561 Const Calendar Day: 351 Date:
Inspector Name: Wright, Doug Title:

Inspection Type: Continuous
Shift Hours:  07:00 AM  06:00 PM Break: 00:30
Federal ID:

21-May-2013 Tuesday
Transportation Engineer

Over Time: 02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:
Cable Shrouds

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets

- Installing the Cable shrouds at the East saddles

Today | was inspecting the installation of the Cable shrouds at the East saddles.

- At 07:00, | arrived at the pier-7 office.

- At 07:20, | arrived on the bridge.

- Throughout the entire shift, | was inspecting the installation of the Cable shrouds at the East saddles.
See below for details of the work performed.

Shroud installation at the East saddle on eastbound bridge

- The threads in the tapped holes on the cable band (CB) at PP 118 were chased.

- The mounting plates were installed on the CB at PP 118. The bolts used to attach the mounting plates
were stainless steel cap screws with lock washers.

- The bottom & top halves of the seal assembly were installed, & pinned in place.

- They were about to start to install the saddle housing, but | reminded ABF Engineer Ben Jones that they
needed to complete some welding prior to installing the housing.

- The welding was started, & the installation of the housing was put on hold. See the METS diaries for
details of the welding inspection.

Shroud installation at the East saddle on westbound bridge

- The threads in the tapped holes on the CB at PP 118 were chased.

- The mounting plates were installed on the CB at PP 118. The bolts used to attach the mounting plates
were stainless steel cap screws with lock washers.

- The bottom & top halves of the seal assembly were installed, & pinned in place.

- They were about to start to install the saddle housing, but | reminded ABF Engineer Ben Jones that they
needed to complete some welding prior to installing the housing.

- The welding was started, & the installation of the housing was put on hold. See the METS diaries for
details of the welding inspection.

Note: On both the eastbound & westbound saddles, the plug bolts in the base plate of the saddles near
the splay plates were tensioned (snug plus 1 quarter). Also, some general cleaning of the OBG around the
saddles was done.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 561  Date: 21-May-2013 Tuesday

- At 17:00, | left the bridge.
- From 17:15 until 17:30, | updated Bob Brignano on the status of the shroud installation.
- From 17:30 until 18:00, | wrote my diary for the day & checked email.

04-0120F4 Bid Item: 067 C-PWS-SEW.067 Install Cable Shrouds East of W2
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR MATTHEW CHAMBERLAIN 8.00 2.00 0.00 10.00 []
Ironworker FOR JAMES STURGEON 8.00 2.00 0.00 10.00 []
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